COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 27/ 2019

ESTI MATE SUMVARY 08: 06: 06
CONTI D C20325 ESTI MATE NO: 0004 PROG SPEC YR: 2005
PCN: 20325- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 66.5 DAYS TI ME ALLOW 170 WORK DAYS
US 160 PASSI NG LANE NORTH OF TOWACC PERCENT TIME:  39.12 ORI G TI ME ALLOW 170 WORK DAYS
PROJECT NO. NHPP1601- 073
US 160 PASSI NG LANE NORTH OF TOMOC
NAMVE OF ROAD:
PRQIECT COUNTI ES: MONTEZUVA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 08/17/ 2019 DATE TI ME STARTED 05/06/2019
2273 RI VER ROAD DATE LET 03/07/ 2019 DATE WORK BEGAN 05/ 06/ 2019
DATE AWARDED 03/ 26/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/12/2019 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 05/ 06/ 2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 9, 778, 794. 65 PARTI Cl PATI NG $ 2,181, 808. 92 $ 671, 650. 89
AWARD PRQIECT AMT: $ 9,086,930.60 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 22.31% TOTAL EARNI NGS 2,181, 808. 92 671, 650. 89
FUNDS AVAI LABLE: $ 7,596, 985. 73 STOCKPI LED MATERI ALS 780. 55 0.00
GROSS EARNI NGS 2,182, 589. 47 671, 650. 89
TOTAL CLAI VS $ 0.00 RETAI NAGE -56, 769. 27 -20, 149. 53
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,125, 820. 20 651, 501. 36
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0. 00
AMOUNT DUE 2,125, 820. 20 651, 501. 36
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 651, 501. 36

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20325-BI D ESTI MATE RUN 08/ 27/ 2019
PRQJECT: NHPP1601- 073 ESTI MATE NO 0004 08: 06: 06
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0.670
LS 0.320 8, 745. 60
27,330. 00000 0. 990 27, 056. 70
0010 202-00010 Renoval of Tree 9. 000 9. 000
EACH 0. 000 0. 00
507. 00000 9. 000 4, 563. 00
0015 202-00033  Renoval of Pipe 19. 000 6.500
EACH 0. 000 0.00
1, 320. 00000 6. 500 8, 580. 00
0020 202-00090  *Renoval of Delineator 60. 000 30. 000
EACH 0. 000 0. 00
7.80000 30. 000 234.00
0025 202-00220 *Renoval of Asphalt Mat 34, 199. 000 10, 438. 000
Sy 2, 722. 000 10, 888. 00
4. 00000 13, 160. 000 52, 640. 00
0030 202-00240 *Renoval of Asphalt Mat (Pl aning) 414. 000 0. 000
5% 0. 000 0. 00
21. 40000 0. 000 0. 00
0035 202-00810 Renoval of Ground Sign 2.000 0. 000
EACH 0. 000 0.00
300. 00000 0. 000 0. 00
0040 202-01000 *Renoval of Fence 3, 813. 000 0. 000
LF 2,468. 000 2,221.20
0. 90000 2, 468. 000 2,221.20
0045 202-01035 Renoval of Gate 1. 000 0. 000
EACH 0. 000 0.00
390. 00000 0. 000 0. 00
0050 202-01130 *Renoval of Guardrail Type 3 237.000 0. 000
LF 100. 000 575. 00
5. 75000 100. 000 575. 00
0055 202-01300 *Rerpval of End Anchorage 4.000 0. 000
EACH 2.000 680. 00

340. 00000 2.000 680. 00



CONTI D

ROADWAY

CAT NO0200

0060 202-04001

0065

202- 07000

0070

203- 00060

0075

203- 00100

0080

203-01140

0085

203- 01500

0090

203- 01510

0095

203- 01550

0100

203- 01594

0105

203- 01597

0110 203-02330

C20325

20325-BID
NHPP1601- 073

| TEM
DESCRI PTI ON

Pl ug Cul vert

*oliterate O d Road

Enbanknent

Mat eri al

(Conplete In Place)

Mick Excavation

Rol i ng

Bl adi ng

Backhoe

Dozi ng

Conbi nati on Loader

*Pot hol i ng

Laborer

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

12. 000

10, 000. 00000

1. 000
LS
11, 000. 00000
14, 799. 000
cy
17.00000
500. 000
cy
28. 00000
40. 000
HOUR
130. 00000
40. 000
HOUR
113. 00000
80. 000
HOUR
130. 00000
80. 000
HOUR
190. 00000
100. 000
HOUR
96. 00000
99. 500
HOUR
335. 00000
160. 000
HOUR

46. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

7,991. 000
0. 000
7,991. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

81. 000
18. 500
99. 500

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 27/ 2019

6, 197

.00

.00

.00

.00

.00

.00

.00

.00

.00

50

.00

08: 06: 06

AMOUNT

135, 847

260.

678.

384.

33, 332

.00

.00

00

.00

00

00

.00

.00

00

50

.00



CONTI D: C20325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20325-BI D ESTI MATE RUN 08/ 27/ 2019
PRQIECT: NHPP1601- 073 ESTI MATE NO 0004 08: 06: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 206- 00000 Structure Excavation 1,012. 000 0. 000
cY 35. 000 805. 00
23. 00000 35. 000 805. 00
0120 206-00100 Structure Backfill (Cdass 1) 134. 000 0. 000
cY 0. 000 0. 00
63. 00000 0. 000 0. 00
0125 206-01000 Bed Course Material 325. 000 28.000
cY 29. 000 1,711.00
59. 00000 57.000 3,363.00
0130 207-00210 St ockpi l e Topsoi | 5, 750. 000 3, 852. 000
cY 1, 139. 000 4,897.70
4.30000 4,991. 000 21, 461. 30
0135 208-00002 *Erosion Log Type 1 (12 Inch) 2, 060. 000 350. 000
LF 180. 000 873. 00
4.85000 530. 000 2,570.50
0140 208-00020 *Silt Fence 1, 100. 000 254. 000
LF 180. 000 360. 00
2.00000 434. 000 868. 00
0145 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 1. 000 1, 700. 00
1, 700. 00000 1. 000 1, 700. 00
0150 208- 00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
1, 700. 00000 2.000 3, 400. 00
0155 208-00103 *Renpval and Di sposal of Sedinent (Labor) 80. 000 1. 000
HOUR 0. 000 0. 00
61. 50000 1. 000 61. 50
0160 208-00105 *Renpval and Disposal of Sedinment (Equipment) 80. 000 0. 000
HOUR 0. 000 0. 00
153. 00000 0. 000 0. 00
0165 208-00207 *Erosion Control Management 90. 000 12. 000
DAY 4.000 2,228.00

557. 00000 16. 000 8,912. 00



CONTI D: C20325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20325-BI D ESTI MATE RUN 08/ 27/ 2019
PRQIECT: NHPP1601- 073 ESTI MATE NO 0004 08: 06: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 209-00600 Dust Palliative (Magnesi um Chloride) 0. 000 0. 000
GAL 0. 000 0. 00
1. 75000 0. 000 0. 00
0175 210-00011 *Reset Mailbox Structure (Type 1) 5. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0180 210-00810 *Reset Ground Sign 12. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0185 210-01011 Reset Gate 3. 000 0. 000
EACH 2.000 600. 00
300. 00000 2. 000 600. 00
0190 212-00006  *Seeding (Native) 10. 700 0. 000
ACRE 0. 000 0. 00
630. 00000 0. 000 0. 00
0195 212-00032 *Soi | Conditioning 10. 700 0. 000
ACRE 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
0200 213-00004 *Mil ching (Weed Free Straw) 10. 700 0. 000
ACRE 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0205 213-00061 *Mul ch Tackifier 1, 071. 000 0. 000
LB 0. 000 0. 00
3. 70000 0. 000 0. 00
0210 214-01010 *Brush Layer Cutting 15. 000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0. 00
0215 216-00041 *Soi | Retention Blanket (Straw Coconut) 1, 136. 000 0. 000
SY 0. 000 0. 00
3.50000 0. 000 0. 00
0220 240-00000 *W/dlife Biologist 1. 000 1. 000
HOUR 0. 000 0. 00

107. 00000 1. 000 107. 00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

240- 00010

304- 02000

304- 06000

304- 06009

310- 00610

403- 00720

403- 09221

403- 34841

411-10255

420- 00000

420-00112

C20325

NHPP1601- 073

20325-BID

| TEM
DESCRI PTI ON

ROADWAY

of Nests

*Renoval

*Aggregate Base Course (O ass 2)

Aggregat e Base Course (Cl ass 6)

Aggregat e Base Course (Cl ass 6) (Special)

*Ful | Depth Reclamation of Hot

(8-12")

Hot M x Asphalt (Patching) (Asphalt)

Stone Matrix Asphalt

(Fi bers) (Asphal t)

Hot M x Asphalt (Grading SX) (100) (PG 64-22)

Enul sified Asphal t

(Sl ow Setting)

Ceonenbr ane

Geotextile (Drainage) (Cass 1)

M x Asphal t Pavenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
62. 00000
31, 868. 000
TON
18. 00000
21, 001. 000
TON
18. 00000
4, 460. 000
TON
30. 00000
45, 791. 000
sy
2. 50000
204. 000
TON
205. 00000
6, 002. 000
TON
149. 00000
19, 502. 000
TON
108. 50000
3, 697. 000
GAL
4. 85000
152. 000
%
15. 00000
1, 283. 000
5%

3. 35000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

16, 582. 700
1, 666. 530
18, 249. 230

0. 000
13, 543. 930
13, 543. 930

0. 000
0. 000
0. 000

14, 047.000
507. 000
14, 554. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
59. 000
59. 000

125. 000
131. 000
256. 000
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ESTI MATE RUN 08/ 27/ 2019

29, 997

243,790

1,267

885.

438.

.00

54

74

.00

50

.00

.00

.00

.00

08: 06: 06

AMOUNT

328, 486

243,790

36, 385

885.

857.

.00

14

74

.00

00

.00

.00

.00

.00

00

60



CONTI D: C20325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20325-BI D ESTI MATE RUN 08/ 27/ 2019
PRQIECT: NHPP1601- 073 ESTI MATE NO 0004 08: 06: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 506-00030 G outed Riprap (6 Inch) 2.000 0. 000
cY 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0285 506- 00206 Ri prap (6 Inch) 314. 000 41. 000
cY 45. 000 8, 235. 00
183. 00000 86. 000 15, 738. 00
0290 506-00209 Riprap (9 Inch) 16. 000 0. 000
cY 0. 000 0. 00
235. 00000 0. 000 0. 00
0295 506-00212 Riprap (12 Inch) 58. 000 0. 000
cY 0. 000 0. 00
200. 00000 0. 000 0. 00
0300 506-00218 Riprap (18 Inch) 91. 000 0. 000
cY 0. 000 0. 00
200. 00000 0. 000 0. 00
0305 506-01020 Geogri d Rei nforcenent 377.800 377.800
SY 0. 000 0. 00
11. 00000 377.800 4,155. 80
0310 601-03000 *Concrete Class D 50. 000 0. 000
cY 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0315 602-00020 *Reinforcing Steel (Epoxy Coated) 5, 476. 000 0. 000
LB 0. 000 0. 00
6. 50000 0. 000 0. 00
0320 603-00001 *Annul ar Space Grouting 111. 000 0. 000
cY 111. 000 43, 290. 00
390. 00000 111. 000 43, 290. 00
0325 603-00051 Cul vert Lining (48 Inch)(Slip) (63"x43" Elliptical 334. 000 0. 000
HDPE;
) LF 334. 000 216, 098. 00
647. 00000 334. 000 216, 098. 00
0330 603-01125 12 Inch Reinforced Concrete Pipe (Conplete In Place) 96. 000 32. 000
LF 64. 000 12, 416. 00

194. 00000 96. 000 18, 624. 00



CONTI D: C20325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20325-BI D ESTI MATE RUN 08/ 27/ 2019
PRQIECT: NHPP1601- 073 ESTI MATE NO 0004 08: 06: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 116. 000 32. 000
LF 0. 000 0.00
200. 00000 32. 000 6, 400. 00
0340 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 536. 000 256. 000
LF 0. 000 0. 00
396. 00000 256. 000 101, 376. 00
0345 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 372.000 184. 000
(Conplete In
LF 0. 000 0.00
196. 00000 184. 000 36, 064. 00
0350 603-02365  45x29 Inch Reinforced Concrete Pipe Elliptical 88. 000 32.000
(Conplete In
LF 0. 000 0. 00
400. 00000 32. 000 12, 800. 00
0355 603-02425  53x34 Inch Reinforced Concrete Pipe Elliptical 84. 000 40. 000
(Conplete In
LF 0. 000 0. 00
500. 00000 40. 000 20, 000. 00
0360 603-05018 18 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0365 603-05036 36 Inch Reinforced Concrete End Section 8. 000 5. 000
EACH 0. 000 0. 00
2,150. 00000 5. 000 10, 750. 00
0370 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 22.000 10. 000
EACH 0. 000 0. 00
2, 800. 00000 10. 000 28, 000. 00
0375 603-05136  45x29 Inch Reinforced Concrete End Section Elliptical 1. 000 0. 000
EACH 0. 000 0.00
2,375. 00000 0. 000 0. 00
0380 603-05142  53x34 Inch Reinforced Concrete End Section Elliptical 1. 000 0. 000
EACH 0. 000 0. 00
5, 400. 00000 0. 000 0. 00
0385 603-70905 *9x5 Foot Concrete Box Cul vert (Precast) 130. 000 51. 000
LF 0. 000 0. 00

1, 580. 00000 51. 000 80, 580. 00



CONTI D: C20325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20325-BI D ESTI MATE RUN 08/ 27/ 2019
PRQIECT: NHPP1601- 073 ESTI MATE NO 0004 08: 06: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 31 In MSS 1, 988. 000 0. 000
LF 0. 000 0.00
26. 50000 0. 000 0. 00
0395 606- 02003 *End Anchorage (Nonflared) 31 In MGS 8. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0.00
0400 607- 00005 *End Post 13. 000 0. 000
EACH 6. 000 1, 350. 00
225. 00000 6. 000 1, 350. 00
0405 607-00010 *Corner and Line Brace Post 29. 000 0. 000
EACH 19. 000 6, 270. 00
330. 00000 19. 000 6, 270. 00
0410 607-01000 *Fence Barbed Wre with Metal Posts 2,601. 000 0. 000
LF 2, 326. 000 9, 885. 50
4. 25000 2,326. 000 9, 885. 50
0415 607-11200 *Fence Conbination Wre Wth Metal Posts 612. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0420 607-11525 *Fence (Plastic) 1, 000. 000 191. 000
LF 0. 000 0.00
2.60000 191. 000 496. 60
0425 607-60110 *10 Foot Gate 4. 000 0. 000
EACH 0. 000 0. 00
640. 00000 0. 000 0.00
0430 612-00001 *Del i neator (Type I) 30. 000 0. 000
EACH 0. 000 0.00
23.50000 0. 000 0. 00
0435 612-00002 *Del i neator (Type II) 17. 000 0. 000
EACH 0. 000 0. 00
27. 90000 0. 000 0.00
0440 612-00003 *Del i neator (Type II1) 8. 000 0. 000
EACH 0. 000 0.00

32.50000 0. 000 0. 00



CONTI D: C20325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20325-BI D ESTI MATE RUN08/27/2019
PRQIECT: NHPP1601- 073 ESTI MATE NO 0004 08: 06: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 613-00200 *2 Inch Electrical Conduit 10, 560. 000 6, 243. 000
LF 1, 378. 000 14, 606. 80
10. 60000 7,621. 000 80, 782. 60
0445 MATERI AL ALLOMANCE Coupl i ngs 0. 000
LF 0. 000 0. 00
10. 60000 0. 000 0. 00
0445 MATERI AL ALLOWANCE Det ectabl e Pull Tape 0. 000
LF 0. 000 0. 00
10. 60000 0. 000 0. 00
0445 MATERI AL ALLOMNCE 2 Inch Electrical Conduit 0. 000
LF 0. 000 0. 00
10. 60000 0. 000 0. 00
0450 613-07004 *Type Four Pull Box 8. 000 4.000
EACH 0. 000 0. 00
3, 350. 00000 4.000 13, 400. 00
0450 MATERI AL ALLOMNCE Type Four Pull Box 0.233
EACH 0. 000 0. 00
3, 350. 00000 0. 233 780. 55
0455 614-00011 *Sign Panel (Class |) 6. 250 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0460 614-00012 *Sign Panel (Class Il) 126. 500 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0465 614-01512  *Steel Sign Support (2-1nch Round) (Post) 36. 000 0. 000
LF 0. 000 0. 00
16. 65000 0. 000 0. 00
0470 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 11.000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0475 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 120. 000 0. 000
LF 0. 000 0. 00

17. 85000 0. 000 0. 00



CONTI D

CAT NO0200

0480

0485

0490

0495

0500

0505

0510

0515

0520

0525

0530

614-01578

614-80391

619- 06240

619- 50640

619- 51280

619-51280

619- 71000

619- 71000

619- 71516

625- 00000

626- 00000

C20325

20325-BID
NHPP1601- 073

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 14. 000
EACH
260. 00000
*Runbl e Strip (Ginding)(Asphalt) 14, 750. 000
LF
0. 35000
*24 Inch Ductile Iron Pipe 0. 000
LF
185. 00000
*8 Inch Plastic Pipe (HDPE DR 11) 285. 000
LF
49. 00000
*16 Inch Plastic Pipe (HDPE DR 11) 3, 862. 000
LF
106. 00000
*16 Inch Plastic Pipe (HDPE DR 9) 6, 600. 000
LF
118. 20000
*Place Valve (16" Butterfly Valve) 3. 000
EACH
17, 860. 00000
*Pl ace Valve (8" Butterfly Valve) 2.000
EACH
12, 300. 00000
*2 Inch Air and Vacuum Val ve 12. 000
EACH
4,800. 00000
*Construction Surveying 1. 000
LS
76, 376. 85000
*Mobi | i zation 1. 000
LS

579, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 580
0. 140
0.720

0.500
0. 000
0.500
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10, 692

.00

.00

.00

.00

.00

.00

.00

.00

.00

76

.00

08: 06: 06

AMOUNT

54, 991.

289, 500

.00

.00

.00

.00

.00

.00

.00

.00

.00

33

00



CONTI D

CAT NO0200

0535

0540

0545

0550

0555

0560

0565

0570

0575

0580

0585

626-01104

627- 00005

627-00013

627-01010

630- 00000

630- 00007

630- 00012

630- 80341

630- 80342

630- 80343

630- 80350

C20325
20325-BID
NHPP1601- 073

| TEM
DESCRI PTI ON

ROADWAY

Public Information Services (Tier

*Epoxy Paverent Marking

*Pavenent Marking Paint (Hi gh Build) (Tenporary)

*Preformed Pl astic Paverment Marking (Type I)(Inlaid)

*Fl aggi ng

*Traffic Control Inspection

*Traffic Control Managenent

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Vertical Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
4, 000. 00000
0. 000
GAL
100. 50000
844. 000
GAL
48. 00000
457. 400
SF
23. 50000
6, 138. 000
HOUR
24. 55000
78. 000
DAY
112. 00000
193. 000
DAY
809. 00000
16. 000
EACH
39. 00000
55. 000
EACH
39. 00000
2.000
EACH
45. 00000
100. 000
EACH

28. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 480
0.160
0. 640

0. 000
0. 000
0. 000

190. 900
13. 800
204. 700

0. 000
0. 000
0. 000

1,139. 250
416. 000
1, 555. 250

25. 000
8. 000
33. 000

51. 000
20. 000
71.000

8. 000
0. 000
8. 000

27.500
0. 000
27.500

0. 000
0. 000
0. 000

50. 000
0. 000
50. 000
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640.

662.

10, 212

896.

16, 180

.00

.00

80

00

00

.00

.00

.00

.00

08: 06: 06

AMOUNT

2,560

9, 825

38, 181.

3, 696

57, 439

312.

1,072.

1, 400.

00

.00

60

.00

39

00

00

00

50

.00

00



CONTI D

CAT NO0200

0590

0595

0600

0605

0610

0615

0620

0625

0630

0635

0640

630- 80355

630- 80357

630- 80360

630- 80363

630- 80364

630-80370

630- 80380

630- 80440

630- 85010

700- 70010

700- 70016

C20325

20325-BID
NHPP1601- 073

| TEM
DESCRI PTI ON

ROADWAY

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequenci ng Arrow Panel

Type)

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Flashing)

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

Concrete Barrier (Tenporary)

*Traffic Cone

*Portabl e Runble Strips (Tenporary)

*| npact Attenuator (Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2. 000
EACH
3, 350. 00000
(B 2. 000
EACH
750. 00000
121. 000
EACH
28. 00000
25. 000
EACH
45. 00000
83. 000
EACH
45. 00000
500. 000
LF
82. 00000
200. 000
EACH
2. 50000
12. 000
EACH
2, 050. 00000
2. 000
EACH
4, 100. 00000
350, 000. 000
FA
1. 00000
32, 378. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

60. 500
0. 000
60. 500

0. 000
0. 000
0. 000

25. 000
0. 000
25. 000

50. 000
0. 000
50. 000

50. 000
0. 000
50. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

893. 410
0. 000
893. 410
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 06: 06

AMOUNT

1,675

1,694

1,125

4,100

125.

4,100

893.

00

.00

00

.00

00

00

00

.00

00

.00

41



CONTI D: C20325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20325-BI D ESTI MATE RUN08/27/2019
PRQIECT: NHPP1601- 073 ESTI MATE NO 0004 08: 06: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0645 700-70018 F/ A Roadway Snoothness Incentive 32, 378. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700-70019 F/ A Asphalt Cenent Cost Adjustnent 32, 378. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 700- 70023 F/ A On-The-Job Trai nee 17, 600. 000 0. 000
FA 1, 354. 000 1, 354. 00
1. 00000 1, 354. 000 1, 354. 00
0660 700- 70025 F/ A Quality Incentive Paynent 32, 378. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0665 700- 70060 F/' A Adjust Utilities 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0670 700-70111 Project First Program 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0675 700-70270  *F/ A Water Lines (Inspection) 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0680 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 9, 670, 284.65 $ 671, 650.89 % 2,105, 189. 46
CAT NO0201 COUNTY ROAD B

0685 403-09500 Furni sh Hot M x Asphal t 340. 000 0. 000
TON 0. 000 0. 00
91. 50000 0. 000 0.00
CAT 0201 CURRENT AMT  $ 31,110.00% 0.00% 0.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0690 620-00002 Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
31, 900. 00000 1. 000 31, 900. 00



CONTI D: C20325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20325-BI D ESTI MATE RUN08/27/2019
PRQIECT: NHPP1601- 073 ESTI MATE NO 0004 08: 06: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0695 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
41, 600. 00000 1. 000 41, 600. 00
0700 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 900. 00000 1. 000 3, 900. 00
CAT 0400 CURRENT AMT $ 77,400.00 $ 0.00% 77, 400. 00

PROJECT TOTAL CURRENT AMI $ 9,778,794.65$% 671, 650.89 % 2,182, 589. 46



